
Georgia Date:

User: vepps   Department of Transportation Page 1 of 3

Pay Period: 02/22/2014

to 03/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14260-12-000-0

Estimate Summary By Project

Estimate Number: 0006

03/06/2014

Contract Location: Time Allowed:

 I-85/SR 403 AT I-285/SR 407

 

Contractor:

MASSANA CONSTRUCTION, INC. Date Let:

135-A CELTIC BLVD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

TYRONE GA 30290-2724 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

04/20/2012

05/04/2012

06/01/2012

06/06/2012

07/17/2012

03/01/2013

00/00/0000

269 Days

03/01/2013Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 01   

Elapsed Calender Days:

Percent Time: 100.00

269 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,089,432.15

$828,165.00

$207.48

99.98%

Counties:

DeKalb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004444.01000 $1,089,432.15 $828,165.00 $207.48 99.98% $26,930.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 3

Pay Period: 02/22/2014

to 03/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14260-12-000-0

Estimate Summary By Project

Estimate Number: 0006

03/06/2014

Project Number: M004444.01000 I-85/SR 403 - 0.298 MI BRIDGE RECNST

 

M004444                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $980,302.21 $956,065.21 $24,237.00

Non-Participating $108,922.46 $106,229.46 $2,693.00

Total Earnings $1,089,224.67 $1,062,294.67 $26,930.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,089,224.67 $1,062,294.67 $26,930.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,089,224.67 $1,062,294.67

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $26,930.00

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 3

Pay Period: 02/22/2014

to 03/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14260-12-000-0

Estimate Summary By Project

Estimate Number: 0006

03/06/2014

Project Number M004444.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .269

 30000.000 .731

M004444

 

1.000 $21,930.00 $30,000.00

0020 654-1003     RAISED PVMT MARKERS TP 3 EA  65.000 129.000

 10.000 .000

 

 

129.000 $.00 $1,290.00

0035 658-1210     SOLID POLYUREA TRAFFIC STRIPE, 10 IN, WHITELF  615.000 980.000

 7.000 .000

 

 

980.000 $.00 $6,860.00

Category Amount: $21,930.00 $38,150.00

Category Number: 0020 BRIDGE NO 1

0095 540-1202     REMOVAL OF PARTS OF EXISTING BRIDGE, BR NO -LS  1.000 .000

 5000.000 1.000

1

 

1.000 $5,000.00 $5,000.00

Category Amount: $5,000.00 $5,000.00

Project Total Amount: $26,930.00 $1,089,224.67


